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ESTIMATE RUN 02/08/2015

ESTIMATE SUMMARY 17:17:50

CONTID: C19897         ESTIMATE NO: 0005 PROG 2005

PCN: 19897-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US-50 NEAR PARKDALE, EMBANKMENT REPAIR PERCENT TIME:

PROJECT NO: STR0503-082                   

US-50 NEAR PARKDALE, EMBANKMENT REPAIR

NAME OF ROAD:  

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 02/08/2015 DATE TIME STARTED 08/18/2014

205 Tunnel Drive DATE LET 07/03/2014 DATE WORK BEGAN

 DATE AWARDED 08/08/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/15/2014 DATE ACCEPTED

CANON CITY CO 81212     719-269-1173 DATE NOTICE TO PROCEED 08/18/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 926,740.33 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 889,723.20 NON-PARTICIPATING 53,442.56

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.08

WORK DAYS

WORK DAYS

86.34%

126,562.15

53,442.56

53,442.56

53,442.56

$

$

$

$

21,409.05

778,769.13

800,178.18

0.00

800,178.18

-13,345.85

0.00

786,832.33

0.00

AMOUNT DUE 786,832.33 53,442.56

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 53,442.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

60.5 TIME ALLOW: 65

ORIG TIME ALLOW: 60
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PCN: 19897-BID    ESTIMATE RUN 02/08/2015

PROJECT: STR0503-082                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:17:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

13,544.101.000

0.00

1.000

L S 

13,544.10000

0010 Removal of Inlet 3.000

0.000

202-00019  
 

1,636.083.000

0.00

3.000

EACH

545.36000

0015 Removal of Pipe 16.000

0.000

202-00035  
 

470.8816.000

0.00

16.000

LF  

29.43000

0020 Removal of End Section 2.000

0.000

202-00037  
 

456.722.000

0.00

2.000

EACH

228.36000

0025 *Removal of Asphalt Mat 103.100

276.000

202-00220  
 

3,396.74379.100

2,472.96

380.000

SY  

8.96000

0030 *Removal of Pavement Marking 3,331.600

4,404.260

202-00250  
 

24,986.837,735.860

14,225.76

7,800.000

SF  

3.23000

0035 Removal of Guardrail Type 3 50.000

0.000

202-01130  
 

427.5050.000

0.00

50.000

LF  

8.55000

0040 Clean Culvert 1.000

1.000

202-04002  
 

11,772.202.000

5,886.10

2.000

EACH

5,886.10000

0045 *Embankment Material (Complete In Place) 6,689.000

0.000

203-00060  
 

113,445.446,689.000

0.00

6,689.000

CY  

16.96000

0050 *Embankment Material (Complete In Place) (Speci al) 11,028.000

0.000

203-00062  
 

124,506.1211,028.000

0.00

11,028.000

CY  

11.29000

0055 Rock Excavation 4.000

0.000

203-00400  
 

556.644.000

0.00

4.000

CY  

139.16000
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PCN: 19897-BID    ESTIMATE RUN 02/08/2015

PROJECT: STR0503-082                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:17:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0060 Blading 6.000

0.000

203-01500  
 

851.826.000

0.00

25.000

HOUR

141.97000

0065 Structure Excavation 30.000

32.200

206-00000  
 

2,172.0262.200

1,124.42

62.200

CY  

34.92000

0070 Structure Backfill (Flow-Fill) 50.970

0.000

206-00065  
 

6,379.9150.970

0.00

50.970

CY  

125.17000

0075 *Erosion Log (12 Inch) 225.000

0.000

208-00002  
 

960.75225.000

0.00

225.000

LF  

4.27000

0080 *Silt Fence 1,080.000

0.000

208-00020  
 

1,576.801,080.000

0.00

1,100.000

LF  

1.46000

0085 *Aggregate Bag 76.000

70.000

208-00035  
 

1,423.50146.000

682.50

175.000

LF  

9.75000

0090 Concrete Washout Structure 1.000

0.000

208-00045  
 

518.771.000

0.00

1.000

EACH

518.77000

0095 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,448.601.000

0.00

1.000

EACH

1,448.60000

0100 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

90.102.000

0.00

20.000

HOUR

45.05000

0105 Removal and Disposal of Sediment (Equipment) 4.000

6.000

208-00105  
 

1,303.9010.000

782.34

20.000

HOUR

130.39000

0110 Sweeping (Sediment Removal) 11.000

5.000

208-00106  
 

1,327.0416.000

414.70

20.000

HOUR

82.94000
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PCN: 19897-BID    ESTIMATE RUN 02/08/2015

PROJECT: STR0503-082                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:17:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0115 Removal of Trash 6.000

8.000

208-00107  
 

811.0214.000

463.44

20.000

HOUR

57.93000

0120 Erosion Control Supervisor 113.000

16.000

208-00205  
 

7,589.07129.000

941.28

150.000

HOUR

58.83000

0125 Reset Delineator 0.000

13.000

210-00090  
 

332.2813.000

332.28

13.000

EACH

25.56000

0130 Reset Ground Sign 0.000

3.000

210-00810  
 

633.663.000

633.66

3.000

EACH

211.22000

0135 *Reset Guardrail Type 3 531.000

0.000

210-01130  
 

24,011.82531.000

0.00

531.000

LF  

45.22000

0140 *Reset End Anchorage 0.000

0.000

210-01200  
 

0.000.000

0.00

1.000

EACH

1,928.68000

0145 Relay Riprap 218.100

0.000

210-02900  
 

6,202.76218.100

0.00

218.100

CY  

28.44000

0150 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

3.800

ACRE

2,304.18000

0155 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

3.800

ACRE

7,588.81000

0160 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

2.100

ACRE

731.48000

0165 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

420.000

LB  

3.66000
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PCN: 19897-BID    ESTIMATE RUN 02/08/2015

PROJECT: STR0503-082                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:17:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0170 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

1.000

ACRE

4,084.12000

0175 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

10,000.000

SY  

2.32000

0180 Aggregate Base Course (Class 6) 30.000

91.000

304-06000  
 

5,046.91121.000

3,795.61

121.000

TON 

41.71000

0185 *Hot Mix Asphalt (Patching) (Asphalt) 118.870

0.000

403-00720  
 

24,116.35118.870

0.00

119.000

TON 

202.88000

0190 Grouted Riprap (36 Inch) (Special) 303.400

0.000

506-00036  
 

41,062.16303.400

0.00

303.400

CY  

135.34000

0195 *Concrete Class B (Wall) 15.900

0.000

601-01050  
 

12,538.5815.900

0.00

16.000

CY  

788.59000

0200 *Reinforcing Steel 1,048.500

0.000

602-00000  
 

1,656.631,048.500

0.00

1,050.000

LB  

1.58000

0205 36 Inch Steel End Section 0.000

1.000

603-30036  
 

2,078.741.000

2,078.74

1.000

EACH

2,078.74000

0210 48 Inch Steel End Section 0.000

1.000

603-30048  
 

3,135.021.000

3,135.02

1.000

EACH

3,135.02000

0212 Inlet Ty D (Spec) Inlet Type-D (9') (Special) 1.000

0.000

604-00550  
 

12,239.251.000

0.00

1.000

EACH

12,239.25000

0215 *Inlet Type D (Special) (5 Foot) 2.000

0.000

604-00506  
 

15,472.542.000

0.00

2.000

EACH

7,736.27000
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PCN: 19897-BID    ESTIMATE RUN 02/08/2015

PROJECT: STR0503-082                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:17:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0220 *Guardrail Type 3 (6-3 Post Spacing) 50.000

0.000

606-00301  
 

2,589.0050.000

0.00

50.000

LF  

51.78000

0225 Gutter Type 2 (3 Foot) 0.000

0.000

609-24003  
 

0.000.000

0.00

283.000

LF  

32.15000

0230 *Curb Type 6 (Section M) 1,925.000

0.000

609-60011  
 

28,316.751,925.000

0.00

1,925.000

LF  

14.71000

0235 Embankment Protector Type 3 1.000

0.000

615-00030  
 

1,226.621.000

0.00

1.000

EACH

1,226.62000

0240 36 Inch Trash Guard 0.000

1.000

616-30036  
 

348.201.000

348.20

1.000

EACH

348.20000

0245 48 Inch Trash Guard 0.000

1.000

616-30048  
 

413.331.000

413.33

1.000

EACH

413.33000

0250 Trash Guard Special 0.000

0.600

616-30499  
 

5,192.280.600

5,192.28

1.000

EACH

8,653.80000

0255 18 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 52.000

0.000

624-20019  
 

6,673.1652.000

0.00

52.000

LF  

128.33000

0260 24 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 74.000

0.000

624-20025  
 

13,089.8674.000

0.00

74.000

LF  

176.89000

0265 48 Inch Drainage Pipe (Class 0) (Complete In Pl ace) 248.000

0.000

624-20049  
 

68,056.16248.000

0.00

248.000

LF  

274.42000

0270 *Construction Surveying 1.000

0.000

625-00000  
 

9,753.131.000

0.00

1.000

L S 

9,753.13000
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PCN: 19897-BID    ESTIMATE RUN 02/08/2015

PROJECT: STR0503-082                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:17:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0275 *Mobilization 1.000

0.000

626-00000  
 

62,682.601.000

0.00

1.000

L S 

62,682.60000

0280 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

10.000

GAL 

384.03000

0285 *Pavement Marking Paint (Waterborne) 47.880

37.000

627-00011  
 

6,416.0884.880

2,796.83

84.880

GAL 

75.59000

0290 *Flagging 455.000

53.000

630-00000  
 

12,385.04508.000

1,292.14

508.000

HOUR

24.38000

0295 *Traffic Control Inspection 70.000

19.000

630-00007  
 

18,988.1589.000

4,053.65

105.000

DAY 

213.35000

0300 *Traffic Control Management 26.000

3.000

630-00012  
 

22,980.7629.000

2,377.32

35.000

DAY 

792.44000

0305 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

6,583.363.600

0.00

4.000

EACH

1,828.71000

0310 *Barricade (Type 3 M-B) (Temporary) 2.700

0.000

630-80336  
 

246.892.700

0.00

3.000

EACH

91.44000

0315 *Construction Traffic Sign (Panel Size A) 6.300

0.000

630-80341  
 

384.056.300

0.00

7.000

EACH

60.96000

0320 *Construction Traffic Sign (Panel Size B) 19.800

0.000

630-80342  
 

1,448.3719.800

0.00

25.000

EACH

73.15000

0325 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

0.000

EACH

85.34000
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PCN: 19897-BID    ESTIMATE RUN 02/08/2015

PROJECT: STR0503-082                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:17:50

CUMULATIVE
AMOUNT

CAT NO0200 0200 - ROADWAY 

0330 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

14,263.961.800

0.00

2.000

EACH

7,924.42000

0335 *Drum Channelizing Device (With Light) (Flashin g) 36.000

0.000

630-80363  
 

2,852.6436.000

0.00

40.000

EACH

79.24000

0340 Concrete Barrier (Temporary) 766.800

0.000

630-80370  
 

12,836.23766.800

0.00

920.000

LF  

16.74000

0345 *Traffic Cone 72.000

0.000

630-80380  
 

439.2072.000

0.00

100.000

EACH

6.10000

0350 Portable Rumble Strips (Temporary) 1.800

0.000

630-80440  
 

2,194.451.800

0.00

2.000

EACH

1,219.14000

0355 Impact Attenuator (Temporary) 135.000

0.000

630-85011  
 

8,229.60135.000

0.00

150.000

DAY 

60.96000

0360 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

12,775.000

F A 

1.00000

0365 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0370 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0375 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 778,769.1253,442.56905,331.28CURRENT AMT0200 $ $ $
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PCN: 19897-BID    ESTIMATE RUN 02/08/2015

PROJECT: STR0503-082                   ESTIMATE NO: 0005

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:17:50

CUMULATIVE
AMOUNT

CAT NO0400 0400 - CONSTRUCTION ENGINEERING BID ITEMS  

0380 Field Office (Class 2) 1.000

0.000

620-00002  
 

9,622.481.000

0.00

1.000

EACH

9,622.48000

0385 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

10,756.051.000

0.00

1.000

EACH

10,756.05000

0390 Sanitary Facility 1.000

0.000

620-00020  
 

1,030.521.000

0.00

1.000

EACH

1,030.52000

CAT 21,409.050.0021,409.05CURRENT AMT0400 $ $ $

$ 800,178.1753,442.56$926,740.33$CURRENT AMTPROJECT TOTAL


